
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:09 PM

Run date

Time

Reviewer: Wright, Doug 26-Jul-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 115 Date: 21-Jul-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 316

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the preparations for the tower
erection . Crews started at 7:00 AM.

Darryl & his crews had to work on the South stair case for the temporary tower . Crews had to
extend the stair case to the top of the cat walk , connect the stair case to the welded brackets on the tower
. Crews started at 7:15 AM. They were done at 3:15 PM. Crews left at 3:20 PM.

Carlos & his crews had to work on the gantry final adjustment & work with the other technicians on
the gantry assembly . Crews started at 7:10 AM. In the afternoon , crews had to operate the gantry .
Crews were done at 3:15 PM. They left at 3:20 PM.

James , Xiao , & Jin had to weld the gantry I beam bearing plates to the cross beams on the
temporary tower . Crews had to prepare their tools & equipment . They were done at 8:00 AM.

James had to work on the South bearing plate , Xiao had to work on the North bearing plates .
Crews started to weld at 8:10 AM.

In addition to that , crews had to work on the cat walks , & other cross members . They were done
at 5:10 PM. Crews left at 5:20 PM.

Mike , & Devon had to work on the brackets for the stair case on the South side of the temporary
tower . Crews started at 7:30 AM. They were done at 5:00 PM. Crews left at 5:20 PM.

Rick , Carlos , Jose , & Carlos M. had to work on the top of the footing box . Crews had to work on
house keeping , prepare for tower erection & grouting . Crews started at 7:10 AM. They were done at 12:00
PM . Crews left to work on the W - line for the rest of their shift . No major activities were performed on the
top of the footing box .

Benjamin Scott was operating the Fanell Favco tower crane

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS GARCIASemi-Skilled Laborer 5.00 0.00 0.00 5.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

JNM ROBERTO HERNENDEZIronworker 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 115 Date: 21-Jul-2010 Wednesday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

002083

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002082

2.00

No

0.00 0.00

JNM ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00

FOR CARLOS VALVERDEIronworker 8.00 0.00 0.00 8.00

JNM HAYES BATISTEIronworker 8.00 0.00 0.00 8.00

JNM JOSUE GALVANIronworker 8.00 0.00 0.00 8.00

FOR DARRYL WEBBIronworker 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 5.00 0.00 0.00 5.00

JNM MICHAEL MADAYIronworker 8.00 2.00 0.00 10.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 5.00 0.00 0.00 5.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 5.00 0.00 0.00 5.00

JNM BENJAMIN SCOTTOperator 8.00 0.00 0.00 8.00

APP JACOB SPEAKMANIronworker 8.00 0.00 0.00 8.00

FOR JAMES ZHENIronworker 8.00 2.00 0.00 10.00

JNM XIAO JIAN WANIronworker 8.00 2.00 0.00 10.00

APP DEVAN MURPHYIronworker 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 8.00 0.00 0.00 8.00
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